

SPRINTS 12/14 to 12/28

Who	Title	Period	0 Initial Est.	1 Remaining	2
Visolve	Foundational Infrastructure: Security and Privacy				
Visolve	Audit Control		80	40	40 logging, needs some help on ATNA and time sync
Visolve	Data Integrity		40	40	40 completed backend and OpenEMR changes 32 spent 40 needed
Visolve	HIPAA de-identification		100	60	60 completed backend and OpenEMR 33 hrs and 40 hrs needed
MI2	Computer Physician Order Entry				
MI2	Specs and Estimates (research only)		10	8	8 Meeting tomorrow
Raj - Chetu	Drug Decision Support				
Raj - Chetu	Specs and Estimates		180	100	85 delivered some specs and planning doc for DS, Drug DB
Nathan Abramsky	Electronic Prescribing				
Chetu	Final Design Docs		240	120	120 delivered some specs and planning doc released
Paul Freeland	Demographics				
Paul Freeland	QA Test Plan		9	6	6 Out sick
Thomas Wong	Advance Directives				
	Rework		10	8	0 On round 3 working with Brady, commit 12/30
Paul Freeland	Testing + QA test Plan		19	17	17
Thomas Wong	Smoking Status				
Paul Freeland	QA Test Plan		9	7	7 Out sick
Paul Freeland	Discrete Data needed		10	10	10 Out sick
Paul Freeland	Implementation		14	14	14
Thomas Wong	Lab Test Results				
	Specs and Estimates (research only)		80	48	39 Sam sent lab forms
Thomas Wong	Clinical Decision Rule				
Thomas Wong	Specs and Estimates		120	81	61 Specs posted on SF, good feedback. Design of data tables done. (patient reminders included)
Garden	Progress Note				
Paul Freeland	QA Test Plan		9	6	6 Out sick
MI2	Electronic Claims Submission				
MI2	QA Test Plan		10	10	10 Next Week
Garden	Patient Electronic Copy of Health Information				
Garden	Specs, Data sourcing		0		0 NOT STARTED
Garden	Exchange Clinical Information				
Nick Muscatella	Specs and Estimates		120	60	40 Sent Spec, posted
Garden	Immunization Registries				
Garden	Requirements		20	10	10 not done
Garden	Electronic Syndromic Surveillance				
Garden	Requirements		10	5	5 not done
			1090	650	578

BURN Down Chart

