

MU3 Report for OEMR Board Meeting on 6/8/2016

Meaningful Use 3  
(aka. 2015 ONC Ambulatory EHR Certification)

--Beginning to work on the wiki page for this project:  
[http://www.open-emr.org/wiki/index.php/OpenEMR\\_Certification\\_Stage\\_III\\_Meaningful\\_Use](http://www.open-emr.org/wiki/index.php/OpenEMR_Certification_Stage_III_Meaningful_Use)

--Visolve produced a very rough estimate to complete this project, which is about 31 developer months.

--Testing fee (from InfoGard) will be at least \$22,000.

--Approximate budget is about 31 developer months plus \$22,000 testing fee.